WWTU Project Payments

As of September 23, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
\
1. Western Interceptor - Division |, I, Il},IV,V
Engineer 2001 estimate $12.5 M
Design: Division LI, lll (Greeley & Hansen) $ 830,038.00 |$ 8900000 | $§ 919038.00 %  898,111.00 3 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $ 21,300.00 | § 227,300.00 | $ 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, I, Il & IV (Greeley & Hansen) $ 447,00000 | $ 466,600.00 | $ 913,600.0019%  796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59) § 2,611,96941|% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| § 3,738,025.15| % 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division }ll (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35878.15)|$ 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | § 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00($ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | § 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | § 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00 | $ 218,722.26 | $ - $ 218,722.26 93.83%
Construction: Division IV (INDOT) $ 255984394 |$ 82,11455|% 2,641,958.49 1% 2,559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 | $ 151,741.00 | $ 2,179,341.00 | $ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,981,079.49 $ - $ 4,981,079.49
TOTALS $ 14,763,199.19 | $ 655,924.96 | $ 15,419,124.15 | § 15163,777.49 | $ - $ 15,163,777.49
2. Northside Regional Lift Station and Force Mains
City of West Lafayeite (Reimbursements-Greeley,Krohn) $  422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000|$% 361,300.00|$ 25,176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,800.00 | $ 599,587.00 | $ - $ 599,587.00 84.83%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | § 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 ' $ - $ 238,162.00
2012 SRF LOAN $ 4,200,000.00 | $ 3,968,838.00 | $ - $ 3,968,838.00 94.50%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000 |$ 361,300.00 ! %  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $ 361,300.00 | $§ 402,699.43 | § - $ 402,699.43 | reimb to City by SFR]
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WWTU Project Payments

As of September 23, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
3. Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - ) 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,00000| % 4,567.00 | $ - $ 4,567.00 114.18%
IMPROVEMENT FUND $ 70,400.00 | $ - $ 70,400.00 | $ 70,967.00 - $ 70,967.00
4, Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ 15,000.00 3 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 | $  210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 1,453.58 | $ 1,258,453.58 | $ 1,195,201.88 $ 1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $ 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase I: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase II: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.711%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
6. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 17500000|%  153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 |$  153,370.19 | § - $ 153,370.19
7. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 23148750 | § (5454.00)|$ 22603350 [$  226,033.50 3 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 4916725 [ § 45,667.25 | § - $ 45,667.25 92.88%
Landscaping: (GardenArt) $ 52,384.00 | $ 573.00 | $ 52,957.00 [ § 52,957.00 | $ - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $ (4,881.00)| $  328,157.75!%  324,657.75 | § - $ 324,657.75
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24600.00 | % 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 [ $ 10,453.22 | $ - $ 10,453.22
9. Cumberiand Ave Sanitary Sewer Extension o
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 124,227.00|$ 31172700 % 264,19574 | § - $ 264,195.74 84.75%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,1000 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $ 319,841.39 | § - $ 319,841.39
' |Construction Inspection: (Wessler Englneenng) $ 116,000.00 | $ 116,000.00 | $ 28,960.62 | $ - $ 2896062 24.97%
Construction: (Atlas Excavating) - $ 195830000 $ 10958300001% B0D44505 § - 11261115 $ 91305620 46.62%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $  829,405.67 | $ 112,611.15 | $ 942,016.82 45.41%
10. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,620.47 | $ 109,063.14 | $§ 732,68361|% 579,479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 | $ 732,683.61|$ 579,479.31 | § - $ 579,479.31
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WWTU Project Payments

As of September 23, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
11. Co-Generation Facilities Expansion - Mircroturbines
Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | $ 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | $ - $ 9,800.00 | $ 7,840.00  $ - $ 7,840.00
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,724.60 | $ - $ 186,72460 | $ 162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,724.60 | $ 162,247.60 | $ - $ 162,247.60
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 331,70840 | $ 86,161.05|$ 417,869.45 | $ 387,294.38 | $ - $ 387,294.38 92.68%
IMPROVEMENT FUND $ 331,708.40 | $ 86,161.05 |$ 417,869.45|$%  387,294.38 | § - $ 387,294.38
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 25367710 |$ 5068100 % 30435810|$ 290,952.89 | $ - $ 290,952.89 95.60%
IMPROVEMENT FUND $ 253,677.10 | $ 50,681.00 | $ 304,358.10 | $  290,952.89 | $ - $ 290,952.89
15. Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 | $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | % 423158 | $ - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 14,400.00 | $ - $ 14,400.00 60.00%
Construction Inspection: (Wessler Engineering) $ 250,000.00 $ 250,000.00 | $ - $ - $ - 0.00%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | $ - $ 1,110.00 2.34%
IMPROVEMENT FUND $ 401,400.00 | $ - $  401,400.00 | § 95,741.58 | $ - $ 95,741.58
16. Sheraton & Fairway Knolls Lift Station Improvements
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | $ - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | $ - $ 12,835.04 100.00%
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 |$  190,328.41 | § - $ 190,328.41
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